United States Environmental Protection Agency
Region 1
John F. Kennedy Federal Building
Boston, Massachusetts 02203

SDMS DoclD 587653

Date: September 29, 1998

Subject: Bates Mill Removal Site
Lewiston, Maine

From: AmyJean Lussier, OSC, USEPA New England Region
Gilberto Irizarry, OSC, USEPA New England Region

To See Attached Distribution List

POLREP No.: 2

Site ID No.: 016B

Response Authority: CERCLA

NPL Status: Not listed

Start Date: July 21 1998

Completion Date N/A

1. Site Information

The Site, located at 65-177 Canal Street, Lewiston, Maine consists of approximately 13.5 acres, the majority of
which is occupied by 13 buildings with a total floor space of 1.2 million square feet.. The Site, owned by Bates
Manufacturing Company (1820 - 1850) and Bates Fabrics, Inc. (1850 - 1992) served as a textile manufacturer
involved in the weaving and dying of cotton. Bates Fabrics, Inc. currently remains active with a smaller textile
operation (in‘approximately 150 to 180 thousand square feet). In 1992, the City assumed ownership for back
taxes. Twenty five small businesses consisting of approximately 600 employees occupy other spaces within the
Mill. The rest of the Mill is either empty or being revitalized for redevelopment.

For additional backgrounds information, refer to POLREP No. 1.

II. Response Activities .

Week of 31 August, 1998

ERCS subcontractor Morrissey Enterprises, of Lewiston, Maine commenced with the ACM abatement in the
basement of Mill No. 4 Bleachery. The crew consisted of 10 laborers, 1 supervisor, 1 industrial hygienist, and 1
air sampling technician.

START members collected additional drum samples and hazard categorized them on-site.

OSC Gilberto Irizarry replaced AmyJean Lussier as OSC.

Week of 7 Se_ntember 1998

Morrissey crew continued ACM abatement in the basement area of Mill No. 4 Bleachery, set up containment
and began ACM abatement from basement area of No. 1 Storehouse building.

On Friday, 11 September, one 30 cubic yard (yd*) roll-off container was shipped off-site by Pine Tree Waste to
Waste Management of New Hampshire, Rochester New Hampshire.



- Week of 14 September, 1998
Asbestos abatement work continued at the site. Morrissey crew completed ACM removal in basement area of
Mill No. 4 Bleachery, and continued ACM removal from basement area of No. 1 Storehouse building. This area

contained several piles of used and unused pipe insulation, as well as large boilers and furnace equipment.

On Wednesday and Friday, 16 and 18 September, 30 yd® roll-off containers were shipped off-site by Pine Tree
Waste to Waste Management of New Hampshire, Rochester New Hampshire.

Week of 21 September 1998

Asbestos abatement work continued at the site. Morrissey crew completed ACM removal in basement area of
No. 1 Storehouse building, and basement walkway area between Mill building 2 and 3.

On Tuesday 22 September, one 30 yd? roll-off container was shipped off-site by Pine Tree Waste to Waste
Management of New Hampshire, Rochester New Hampshire.

On Thursday, 24 September, six off- line electrical transformers and two drums containing transformer oil were
shipped of site for disposal by ERCS.

HI. Costs

Cost Information

Estimated
Ceiling Expenditure Balance
ERCS: $ 500,000* $ 126,555 $373,445
START: 65,000 15,000 50,000
Contingency: 113,000 0 113,000
EPA: 75,000 20,000 55,000
TOTAL: $ 753,000 $ 161,555 $591,445

* EPA obligated $ 276,000 to OHM
IV. Future Plans

1) Continue with the ACM abatement.
2) Dispose of drums, small containers and lamp ballasts.

CASE PENDING.
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